CERES Subsystem Delivery Schedule - January 2007
(Next CERES Science Team Meeting: April 24 - 26, 2007 in Newport News)

Preliminary . CERESIib .
: Delivery to Release to . : New Certified
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(s) | Platform(s)
Inversion December 8 | December 22 | After Upgrades | Aqualnversion Edition2B to fix SW warlock
(SCCR 638) Model B errors.
Synoptic SARB January 5 January 19 | After Upgrades | Modification to PCF generator to allow for warlock &
(SCCR 643) change in naming convention of NOAA magneto
Snowlce input files.
TISA Averaging | February 2 February 16 February 23 | Support Terra/Agua Beta3 SYN/AVG/ warlock
(SCCR 639) ZAV G processing.
Clouds March 2007 To process MODIS V005. Delivery needs X X warlock
(SCCR 603) to bemade prior to processing Collection 5.
To run Terra/Aqua Betal-Ed3 SSF.
TISA Averaging Spring 2007 Support Edition2D SRBAVG Daily & warlock
| SCCP-like processing.
Instrument Spring 2007 Delivery of simulated |ES PGE to support warlock
TRMM VIRS-only processing.
Clouds Spring 2007 Support TRMM VIRS-only processing of warlock
August 2001 forward.
Instrument Spring 2007 To alow processing of both Edition2 and warlock
(SCCR 627) Edition3 data through PGE CER1.3P3
Inversion Two weeks after Clouds TerralAqua Betal Edition3 SSF process- X warlock &
ing. magneto
TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC warlock &
processing. magneto
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